COVID-19
Impacts on
NASA
Projects

Since March 2020, NASA has confronted
unprecedented challenges to its programs and
projects due to the COVID-19 pandemic
including lack of sta availability, supply chain
disruptions, and launch readiness delays.
Although Agency managers include schedule
margin in program and project plans to address
unforeseen circumstances, in many instances
these margins are insu icient to absorb the
entire impact of the pandemic-related
disruptions. Moreover, costs for these delays are
estimated at nearly $3 billion over the next
several fiscal years.

This infographic presents a snapshot of the
activity level impact (significant, moderate,
minimal) and estimated cost and schedule
impacts as reported by 30 of the Agency s major
programs and projects (defined as those with
life-cycle costs of at least $250 million) at the
end of fiscal year 2020. These major programs
and projects accounted for approximately
$1.6 billion of the estimated $3 billion total COVID
impact reported by NASA.

For more detail on these issues, see NASA OIG
memorandum, 1G-21-016 , titled COVID-19
Impacts on NASA's Major Programs and Projects.

As of October 2020 | https://oig.nasa.gov

HIGH-PROFILE PROGRAMS

Space Network Ground Segment Sustainment
Est. FY20 Impact: None
Est. Future Impact: $26 million

Space Launch System
Est. FY20 Impact: $8 million
Est. Future Impact: $355 million

International Space Station
Est. FY20 Impact: $1.8 million
Est. Future Impact: $18.9 million
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Low-Boom Flight Demonstrator
Est. FY20 Impact: $22.2 million
Est. Future Impact: Approx. 4-month delay for first flight
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Minimal

Exploration Ground Systems
Est. FY20 Impact: $121 million 4

Est. Future Impact: $53.4 million

Orion Multi-Purpose Crew Vehicle

Est. FY20 Impact: $5 million e
Est. Future Impact: $141 million

Commercial Crew Program e

Est. FY20 Impact: $2.2 million
Est. Future Impact: $2.3 million

Europa Clipper

Est. FY20 Impact: $7 million @
Est. Future Impact: $90 million

Mars 2020 Mission—Perseverance Rover
Est. FY20 Impact: $13 million
Est. Future Impact: $25 million

Volatiles Investigating Polar Exploration Rover e——

Est. FY20 Impact: None
Est. Future Impact: $12.2 million

James Webb Space Telescope
Est. FY20 Impact: None
Est. Future Impact: $100 million and 7-month launch delay

Nancy Grace Roman Space Telescope
Est. FY20 Impact: $3 million
Est. Future Impact: $399.9 million and 6-month launch delay

NASA-ISRO Synthetic Aperture Radar
Est. FY20 Impact: $10.4 million
Est. Future Impact: $36 million and 7-month launch delay

Plankton, Aerosol, Cloud, ocean Ecosystem
Est. FY20 Impact: $60 million
Est. Future Impact: $29.2 million and 9-month launch delay

Polarimeter to Unify the Corona and Heliosphere
Est. FY20 Impact: None
Est. Future Impact: $23.1 million

Spectro-Photometer for the History of the Universe, Epoch
of Reionization and Ices Explorer

Est. FY20 Impact: None

Est. Future Impact: $8-19 million and 10-month launch delay

Stratospheric Observatory for Infrared Astronomy

Est. FY20 Impact: 6 months of cancelled, postponed, and reduced flight
operations

Est. Future Impact: $2 million

Surface Water and Ocean Topography
Est. FY20 Impact: $22.6 million
Est. Future Impact: $8 million and 4-month launch delay

FY20 Future
Estimated
Cost $138.9M [IE— sVD $814.4M
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